Cornelius

Staff Revisions Delivered to EHC

Apr 14
o Urban Renewal Timeline
First Draft of Plan and Report (Non-emergency ordinance in 1 meeting
Malr 27 if unanimous)
TAC Meeting 1 Final Draft from EHC to Cornelius staff
Jan 16 Apr 21
|
EDC Briefing TAC Meeting 2 PAC Meeting 5 County Briefing (Staff)
Jan 16 Feb 20 Apr3 May 22
I |
PAC Meeting 3 PC/CC Work Session PAC Meeting 4 Packet to Agency County Briefing
Dec 12 ’ Jan 22 Feb 27 Apr 25 Jun 19

2018

Jan9

Cornelius Town Center Plan Open House

Mar 7
Open House

Aprl
Create Agency

May 6
Agency Meeting

2019

Jul 15
City Council Hearing

Jun 25
Planning Commission Meeting

Waiting Period for Agency Formation
~ May2

Waiting Period for Adoption
. Augl4

Apr 2

Jul 16
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